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Declass Review by NGA.
Asslstant fer Photographic Analysis, NPIC

Dovetail Modifcation for Zoom 70 Micro-
stereoscopes

PAG Memo, IPO/0SB/M-101-06, dated 12 January 1966

1. Your memorandum requested that we slightly alter the machine
fit of each "dovetall" in order to prevent interchanging rhouboids.

2. This 15 indeed a valdd problem; however, we do not belleve
the asuggested modificstion is mnbla for the following reasons:

a., It is too late. The majority of the dovetall parts have
already been machined and are ready for installation on
or about the 30th of February.

It would be prohibitively expensive. Changing the michine
fit of each dovetail makes each slide a customebuilt unit --
a process that could eus{ly ruise the cost of the dovetall
modification five~fold.

A change, at this time, could delay the installuition of the
present dovetall madification by 6 to 9 months.

Any change in the dovetail requires a corresponding change,

-not only in the rhomboid, but in the monoscopic objective

lens plate and in any future attachments; €.g., the
Advanced Rhomboids ete.

3. We have recognized the urgeney of this problem, and as
part of the dovetail conversion each instrument and its corresponding
rhomboid is to receive a metal tag with large, clearly visible,
matched serial numbers. We feel that this should be sufficient to
prevent the accidental interchange of rhanboida agsuming approprigte
briefing of the interprsters, / o T aQre compllicated'
and expensive, the users will hate ndoctrinated in
its care und use and, perhaps mo __ ; 8 kht to respect 1it.,
If this is not done, no amount off 1AM vidun: r uf ever snlie
the bagic problem.

i ¥
Aasistant fo GRGGE 1
Excluded hom agtomas.
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IPO/OSB/M-101-66
12 January 1966

MEMORANDUM FOR: Assistant for Plans and Development, NPIC

SUBJECT: Dovetail Modification for Zoom TO Microstereoscopes 25X

1. Since the advent of the Zoom TOl[::]Nﬁcrostereoscope_and a 25X
detachable rhomboid, difficulty has been encountered in keeping these
paired. This problem has existed in PAG and other areas and seemingly
no amount of instruction and/or briefing on the danger of this practice -
can overcome the expediency or convenience of switching rhomboids. An
excellent opportunity to overcome the temptation of using the most
available rhomboid is afforded if the proposed dovetall modification
can be planned to slightly alter the machine fit. Although it is
understood that machining tolerances will vary slightly, a more drastic
change should be considered. These changes need not be physically
built-in to each instrument; however, three or four may be the same
but the next group should be altered. This, in our opinion, would
greatly simplify the pairing of microscope and rhomboid. The P&DS
Maintenance Section has been exposed to our problem on numerous oc-
casions.

2. It is hoped that this suggestion will be of some merit and that
it will be considered as a solution to the problems stated. Your co-
operation and comments would be apprecilated.

25X

= Colonel, USA
Assistant for Photographic Analysis, NPIC

Distribution:
2 -~ Addressee
1 - IPO/OSB/PAG
1 - Asst/PA

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100050004-3




